
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9667 Scale Pits I-90 WB MP 79.47 O'Bunco Engineerin... 6/14/2021

Calculated by Date Work Started Date Work Completed  Date

Jon Lund 6/30/2021 6/14/2021

Inspector Date Reviewed by Date
Jon Lund 6/14/2021 Clint Bucknell 6/30/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 6/30/2021 n/a No

Bid Item 14
PROJECT TEMPORARY TRAFFIC CONTROL

Group # 1
Lump Sum (L.S.)
Estimate # 1
$/Unit: $5,000.00

Date / Station / Calc / Quantity
6-14-21 to 6-30-21
Payment is by number of working days traffic control was used.
Project estimates 100 working days.
Each working day is worth ($5,000.00 / 100days) = $50.00  

Total working days this Estimate = 13
13 x $50 = $650.00

Okay to pay = $650.00

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0014 PROJECT TEMPORARY 
TRAFFIC CONTROL 

01 6/30/21 L.S. 650.00 3 EK 7/2/21 DAL 7/8/21 1

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

9667 Lump Sum 
Breakdowns thru Est 
1.xlsx
Microsoft Excel 
Worksheet
43.5 KB



Item 2 - Removing Existing Structure

LS Amount - $69,619.00

% Total %

Amount Complete Amount Due Est. # Complete

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 50.0% $17,500.00 1 50.0%

Scale Pit and Approach Slabs $10,400.00 15.0% $1,560.00 15.0%

Sidewalk & C & G $1,800.00 30.0% $540.00 30.0%

Scale Pit Steel Frames & Internal Components $22,419.00 50.0% $11,209.50 50.0%

$69,619.00 $30,809.50

% Total %

Amount Complete Amount Due Est. # Complete

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 0.0% $0.00 50.0%

Scale Pit and Approach Slabs $10,400.00 0.0% $0.00 15.0%

Sidewalk & C & G $1,800.00 0.0% $0.00 30.0%

Scale Pit Steel Frames & Internal Components $22,419.00 0.0% $0.00 50.0%

$69,619.00 $0.00

% Total %

Amount Complete Amount Due Est. # Complete

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 0.0% $0.00 50.0%

Scale Pit and Approach Slabs $10,400.00 0.0% $0.00 15.0%

Sidewalk & C & G $1,800.00 0.0% $0.00 30.0%

Scale Pit Steel Frames & Internal Components $22,419.00 0.0% $0.00 50.0%

$69,619.00 $0.00



Total Paid

to Date

$17,500.00

$1,560.00

$540.00

$11,209.50

$30,809.50

Total Paid

to Date

$17,500.00

$1,560.00

$540.00

$11,209.50

$30,809.50

Total Paid

to Date

$17,500.00

$1,560.00

$540.00

$11,209.50

$30,809.50



Item 3 - Scale Pit Drain

LS Amount - $14,000.00

%

Amount Complete

Type 1 Catch Basins $9,500.00 0.0%

Sump Pumps & Piping $2,000.00 0.0%

Drain Pipe $2,500.00 0.0%

$14,000.00

%

Amount Complete

Type 1 Catch Basins $9,500.00 0.0%

Sump Pumps & Piping $2,000.00 0.0%

Drain Pipe $2,500.00 0.0%

$14,000.00

%

Amount Complete

Type 1 Catch Basins $9,500.00 0.0%

Sump Pumps & Piping $2,000.00 0.0%

Drain Pipe $2,500.00 0.0%

$14,000.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 4 - Shoring or Extra Excavation Cl. A

LS Amount - $30,000.00

%

Amount Complete

Engineering $5,000.00 100.0%

Install Shoring North Pit $10,000.00 100.0%

Remove Shoring North Pit $2,500.00 0.0%

Install Shoring South Pit $10,000.00 0.0%

Remove Shoring South Pit $2,500.00 0.0%

$30,000.00

%

Amount Complete

Engineering $5,000.00 0.0%

Install Shoring North Pit $10,000.00 0.0%

Remove Shoring North Pit $2,500.00 0.0%

Install Shoring South Pit $10,000.00 0.0%

Remove Shoring South Pit $2,500.00 0.0%

$30,000.00

%

Amount Complete

Engineering $5,000.00 0.0%

Install Shoring North Pit $10,000.00 0.0%

Remove Shoring North Pit $2,500.00 0.0%

Install Shoring South Pit $10,000.00 0.0%

Remove Shoring South Pit $2,500.00 0.0%

$30,000.00



Total % Total Paid

Amount Due Est. # Complete to Date

$5,000.00 1 100.0% $5,000.00

$10,000.00 100.0% $10,000.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$15,000.00 $15,000.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 100.0% $5,000.00

$0.00 100.0% $10,000.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $15,000.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 100.0% $5,000.00

$0.00 100.0% $10,000.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $15,000.00



Item 5 - North Scale Pit Replacement

LS Amount - $290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 6 - South Scale Pit Replacement

LS Amount - $290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 14 - Project Temporary Traffic Control

LS Amount - $5,000.00

Amount Working Days

$5,000.00 100

%

Amount Days Complete Amount Due

$5,000.00 13 13.00% $650.00

%

Amount Days Complete Amount Due

$5,000.00 0 0.00% $0.00



Amount Due

$50.00

Total % Total Paid

Est. # Complete to Date

1 13.00% $650.00

Total % Total Paid

Est. # Complete to Date

13.00% $650.00



Item 15 - Min. Bid Req. Type B Progress Schedule - $5000

LS Amount - $5,000.00

%

Amount Complete Amount Due Est. #

$5,000.00 80.00% $4,000.00 1

%

Amount Complete Amount Due Est. #

$5,000.00 80.00% $4,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the schedule.

Payment will be increased to 100% upon completion of 80% of the original total Contract Award amount.



Total % Total Paid

Complete to Date

80.00% $4,000.00

Total % Total Paid

Complete to Date

80.00% $4,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the schedule.



Item 16 - Structure Surveying

LS Amount - $9,000.00

%

Amount Complete

Survey North Scale Pit $4,500.00 0.0%

Survey South Scale Pit $4,500.00 0.0%

$9,000.00

%

Amount Complete

Survey North Scale Pit $4,500.00 0.0%

Survey South Scale Pit $4,500.00 0.0%

$9,000.00

%

Amount Complete

Survey North Scale Pit $4,500.00 0.0%

Survey South Scale Pit $4,500.00 0.0%

$9,000.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 17 - ADA Features Surveying

LS Amount - $1,000.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00



Item 24 - SPCC Plan

LS Amount - $500.00

%

Amount Complete Amount Due Est. #

$500.00 100.0% $500.00 1



Total % Total Paid

Complete to Date

100.0% $500.00



Item 25 - Electronic Ticketing System

LS Amount - $1,000.00

%

Amount Complete Amount Due Est. #

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

%

Amount Complete Amount Due Est. #

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00



Item 26 - Erosion Control and Water Pollution Prevention

LS Amount - $2,500.00

Amount Working Days

$2,500.00 100

%

Amount Days Complete Amount Due

$0.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$0.00 0.00% $0.00



Amount Due

$25.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00


